CITY OF LODI COUNCIL COMMUNICATION

j

f

AGENDA TITLE: Contract Change Orders for Well 4R Water Storage Tank and Pump Station Project,
1215 Thurman Street

MEETING DATE:  August 6, 1997

PREPARED BY: Public Works Director

RECOMMENDED ACTION:  This item is for information only. No action is required.

BACKGROUND INFORMATION:  In accordance with the Contract Change Order Policy, the City Council
is being informed of change orders approved by the City Manager for
this project since the May 21, 1997 City Council meeting. The change
orders for this project are shown on the attached summary.

The original contract for this project was $1,222,300.00. The total cost of change orders to date is
$129,894.05, or approximately 10.6 percent of the contract. The project is approximately 100 percent
complete. The summary, showing descriptions of the change orders, is very brief; however, detailed
below is a more complete description of the work involved in the change orders over $1,500.00.

More detailed descriptions and backup information for all of the change orders are available in the
Public Works office.

Change Order No. 18 - This change order covers the cost of overexcavation and recompaction
of the pump building and steel water tank foundation footings to meet structural requirements.
(52,613.00)

Change Order No. 19 - This change order covers the additional costs to relocate a fan switch,
add a telephone, and for an injector valve for the chlorine generation system. ($1,566.00)

FUNDING: There are sufficient funds budgeted in the Well 4R Water Storage Tank and Pump Station
account to cover these change orders.

Funding Available: _ Uaa ho, A o0 o,
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Blic Works Director

Prepared by Gary Wiman, Construction Manager
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cc:  City Engineer
Construction Manager

APPROVED: ?(/4/ %/744

H. Dixon Flynn -- City Manager
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CITY OF LODI

CHANGE ORDER LOG

PROJECT: WELL NO. 4R WATER STORAGE TANK AND PUMP STATION

CONTRACTOR: CONCO WEST Inc.

CONSULTANT: MONTGOMERY WATSON AMERICAS, INC.

DATE PRINTED: 7/15/97

CO DESCRIPTION
NUMBER OF NEG
CHANGE COST
17 RELOCATE ELECTRIC METER PER EUD REQUEST 867.47
18 OVEREXCAVATION OF FOOTING AGREEMENT 2,613.00
19 MOVE FAN SWITCH, ADD PHONE AND INJECTOR VALVE 1,566.00
‘ Total| 5,046.47
Previously approved Change Orders| 124,947.58
Change Order Total To Date| 129,994.05
Original Contract| 1,222,300.00
Total Contract To Date| 1,352,294.05

CHANGE ORDER PERCENT OF ORIGINAL CONTRACT

10.64%
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